

## Aspen Meadows Park Schedule By Week



*updated 9-6-24*

|                          |   |
|--------------------------|---|
| <b>Sept 3 - Sept 6</b>   | Flatwork, Grading for playground pits   |
| <b>Sept 9 - Sept 13</b>  | Flatwork, Beinstock begins, Frazee water tap?                                     |
| <b>Sept 16 - Sept 20</b> | Flatwork, Beinstock, Parking Lot, Fisk playground structures                      |
| <b>Sept 23 - Sept 27</b> | Concrete Curbing, Beinstock, Parking Lot, Boulders                                |
| <b>Sept 30 - Oct 4</b>   | Concrete Curbing, Beinstock completes, Recreation Plus begins, SynLawn Oct 1?     |
| <b>Oct 7- Oct 11</b>     | Recreation Plus Completes, SynLawn soccer field area, native irrigation, fencing  |
| <b>Oct 14 - Oct 18</b>   | Drainage in all playground pits, playground mulch, sand, planting, drip, flatwork |
| <b>Oct 21 - Oct 25</b>   | SynLawn starts playground areas   |
| <b>Oct 28 - Nov 1</b>    | SynLawn finishes, rock, native grading, hydro mulching                            |
| <b>Nov 4 - Nov 8</b>     | Native grading and seeding  |
| <b>Nov 10- Nov 15</b>    | Finishing touches, furnishings  |
|                          |   |